

**HIGHLINE WATER DISTRICT
King County, Washington**

RESOLUTION 10-4-7E

**RESOLUTION AUTHORIZING CONTRACT REVISION #2 FOR ADDITIONAL
WATER MAIN & APPURTENANCES TO THE SCOPE OF WORK FOR
PROJECT 07-1 490 ZONE WATER SYSTEM IMPROVEMENTS**

Whereas, Resolution 09-3-4A awarded the construction contract to Buno Construction, LLC.

Whereas, the additional work to the project consists of the replacement of approximately 1,300 additional lineal feet of existing water mains within the existing right-of-way of the City of Des Moines. The additional portion generally involves replacing the existing 6-inch and 8-inch AC water main along with replacement of services, hydrants, valves, and other appurtenances as needed in the 490 Zone Pressure Zone to increase fire flow. The specific location for the additional water main replacement and appurtenances are as follows:

- South 223rd Street from 19th Avenue South to 24th Avenue South
- Pump Station No. 3 - replacement of meter (authorized by the General Manager at a cost of \$14,896).
- Pump Station No. 3 – Replace Cla-Val Valve with check valve.

Whereas, the original unit prices will be used where applicable and the total additional work will not exceed 25% of the original contract as allowed per section 1-04.4 of WSDOT Standard Specifications. The original contract amount including sales tax was \$2,618,257.79. The Board previously authorized Amendment #1, which increased the contract amount by \$477,425.48 to \$3,095,683.27. Contract Revision #2 increases the current contract amount by \$167,645.96 to \$3,263,329.23.

NOW THEREFORE, BE IT RESOLVED:


1. The Board of Commissioners authorizes Contract Revision #2 for the additional work to Project 07-1 490 Zone Water System Improvements for a not-to-exceed cost of \$167,645.96 including WSST.
2. District staff is authorized to modify the existing unit bid quantities as required up to the not-to-exceed amount as identified in this resolution and execute a contract revision with the contractor (Buno Construction, LLC).

**HIGHLINE WATER DISTRICT
King County, Washington**

RESOLUTION 10-4-7E

ADOPTED BY THE BOARD OF COMMISSIONERS of Highline Water District, King County, Washington, at a Regular Open Public Meeting held this **7th** day of **April 2010**.

BOARD OF COMMISSIONERS




Kathleen Quong-Vermeire, President



Gerald R. Guite, Secretary



Daniel Johnson, Commissioner



George Landon, Commissioner



Vince Koester, Commissioner