

**HIGHLINE WATER DISTRICT
King County, Washington**

RESOLUTION 09-8-5B

**RESOLUTION AUTHORIZING ADDITIONAL WATER MAIN
& APPURTENANCES TO THE SCOPE OF WORK FOR
PROJECT 07-1 490 ZONE WATER SYSTEM IMPROVEMENTS**

Background:

Whereas, Resolution 07-1-3D awarded design contract to Brown and Caldwell.

Whereas, Resolution 09-2-4B awarded the construction management contract to PACE Engineers, Inc.

Whereas, Resolution 09-3-4A awarded the construction contract to Buno Construction, LLC.

Whereas, Resolution 09-4-28A authorized amending PACE Engineers contract for additional survey and design work.

Whereas, the additional work to the project consists of the replacement of approximately 3,040 additional lineal feet of existing water mains within the existing rights-of-ways of the Cities of Normandy Park, Des Moines and SeaTac. The additional portions generally involve replacing the existing 6-inch AC water main along with replacement of services, hydrants, valves, and other appurtenances as needed. The specific locations for the additional water main replacement and appurtenances are as follows:

- (Area 6) SW 179th Pl./7th Pl. SW from 6th Ave. SW to 7th Ave. SW/6th Pl. SW
- (Area 8) 12th Pl. S. from S. 204 St. to S. 202nd St.
- (Area 7) 13th Ave. S. from S. 208th St. to S. 210th St. cul-de-sac
- S. 248th St. & 20th Ave S. from intersection north to Parkside Elementary School

Whereas, the original unit prices will be used where applicable and the total additional work will not exceed 25% of the original contract as allowed per section 1-04.4 of WSDOT Standard Specifications. The original contract amount of \$2,618,257.79 (including WSST) will increase by \$477,425.48 to \$3,095,683.27.

NOW THEREFORE, BE IT RESOLVED:


1. The Board of Commissioners authorizes the amendment for the additional work to Project 07-1 490 Zone Water System Improvements for a not to exceed cost of \$477,425.48 including WSST.

**HIGHLINE WATER DISTRICT
King County, Washington**


RESOLUTION 09-8-5B

ADOPTED BY THE BOARD OF COMMISSIONERS of Highline Water District, King County, Washington, at a Regular Open Public Meeting held this **5th** day of **August** 2009.


BOARD OF COMMISSIONERS




Daniel Johnson, President



Kathleen Quong-Vermeire, Secretary



Gerald R. Guite, Commissioner



George Landon, Commissioner



Vince Koester, Commissioner