


Project 21-2 32nd Ave S – S 180th St Water Main Replacement (City of SeaTac)

In late summer 2020, the City of SeaTac informed the District of an upcoming road improvement project scheduled for design and construction in the next two years. The project has two parts: roadway reconstruction and replacement of curb, gutter, and sidewalk improvements along 32nd Ave S from S 170th St to S 176th St; and pedestrian improvements along 32nd Ave S from S 176th St to S 180th St and along S 180th St to the Bow Lake Trailer Park. The project is part of the City Council's goal to improve multimodal transportation within the City.

The District operates approximately 5,000 LF of various sized water mains throughout the corridor. The mains are either cast iron or AC and may prove beneficial for the District to replace the mains as part of the City's work. It is unclear of the magnitude of direct conflicts with District infrastructure as the City has only recently begun the planning and design stage. During the preparation of the budget, the City provided a limited description of their overall project scope. There is possibility of a reduction in the scope for the District work depending on the City's design.

For the 2022 budget, the District assumed all water mains within the project limits require replacement. The budget includes \$75,000, \$75,000, and \$2,000,000 for the costs of design and construction in the 2022, 2023, and 2024 respectively. A more detailed budget will be prepared prior to construction in 2023.

The District will select a consultant in early 2022 to achieve the City's schedule. The project will be funded by existing water rates and reserves.



DATE:
11/10/2020

SCALE:
AS SHOWN



Highline Water District
23838 30th Ave S.
Kent, WA 98032
Serving the Southwest Metropolitan Area since 1946

**21-2 32nd Ave S - S 180th St
Water Main Replacement**

Sheet:
1 of 1