

**HIGHLINE WATER DISTRICT
King County, Washington**

RESOLUTION 15-3-24A

RESOLUTION ACCEPTING AS COMPLETE CONSTRUCTION CONTRACT #14-70-10 WITH BUNO CONSTRUCTION, LLC, FOR PROJECT 13-1B MILITARY ROAD SOUTH AT ANGLE LAKE WATER MAIN REPLACEMENT

WHEREAS, by passage of Resolution 14-7-22A, the Board of Commissioners awarded construction contract #14-70-10 to Buno Construction, LLC, for Project 13-1B Military Road South at Angle Lake Water Main Replacement; and

WHEREAS, the District replaced approximately 3,400 LF of AC water main with new ductile iron pipe along with new valves, hydrants and other water system appurtenances; and


WHEREAS, the District's contractor, Buno Construction, LLC, completed the construction per District standards and the District Engineer recommends final acceptance. The General Manager concurs.


NOW, THEREFORE, BE IT RESOLVED:

1. The Board of Commissioners accepts as complete, construction contract #14-70-10 with Buno Construction, LLC, for Project 13-1B Military Road South at Angle Lake Water Main Replacement.
2. The General Manager or designee is authorized to sign the necessary paperwork to close out this project.


ADOPTED BY THE BOARD OF COMMISSIONERS of Highline Water District, King County, Washington, at an open public meeting held this **24th** day of **March 2015**.

BOARD OF COMMISSIONERS


George Landon, President


Vince Koester, Secretary


Gerald R. Guite, Commissioner


Daniel Johnson, Commissioner


Kathleen Quong-Vermeire, Commissioner



Agenda Item No.: 5.1

Agenda Date: 3/24/15

Reviewed By: [Signature]

Subject: Accept as Complete
 Project 13-1B Military Rd S at Angle Lake Water Main Replacement
 Buno Construction, LLC (Contractor)

CATEGORY	
<i>Executive</i>	<input type="checkbox"/>
<i>Administrative</i>	<input type="checkbox"/>
<i>Engineering/Operations</i>	<input checked="" type="checkbox"/>

FINANCIAL			
<i>Expenditures?</i>	Yes <input type="checkbox"/>	No <input type="checkbox"/>	N/A <input checked="" type="checkbox"/>
<i>Budgeted?</i>	Yes <input type="checkbox"/>	No <input type="checkbox"/>	N/A <input checked="" type="checkbox"/>
<i>Amount: \$</i>			<i>Not-to Exceed</i>

Attachments:

1. Resolution 15-3-24A

Comments:

Buno Construction, LLC completed the construction of this project per District standards and the District Engineer recommends final acceptance. The General Manager concurs.

Construction Costs (w/WSST) Breakdown:

Awarded Contract Amount:	\$	902,739.90
Additional Work Authorized by Resolution 14-11-19A:	\$	125,574.60
Authorized Construction Amount:	\$	1,028,314.50
Final Construction Costs:	\$	982,821.73
Construction Budget Remaining:	\$	45,492.77